DSIO-UFB 29 May 2001

Subject:

TO:

DSS Increment FY01.3 System Test Readiness Review (TRR)

DDSC-E

1. The DSS Increment FY01.3 System Test Readiness Review was conducted on 29 May 2001, via
conference call with Ogden, New Cumberland. List of attendees is as follows:

Oqden New Cumberland
Sharon Sandoval Bob Bowen
Laura Udy Rick Kalafsky
Barbara Eddy Bill Butch

Bill Chadwell Jerry Brandt
Margene Lewis Sherry Paylor
Richard Douglas Dave Griffin

Bret Marston Dave Houseal
Reid Canning

David Green

Mike Sorrells
Jeff Charlesworth

2. Barbara Eddy and Margene Lewis will be System Test Coordinators for this test.

3. The following agenda items were then reviewed:

a. Status of Software Baseline: Margene Lewis stated the impacted programs have

been moved from DEVL to TEST and have been recompiled. Impacted programs that were
not in DEVL will be moved down from PROD and recompiled also. A list of any programs
that failed to recompile, had STUB change impacts or database deletion impacts was sent
out (attached). Please review the list and get the fixes made as soon as possible.

b. Status of Databases and Database changes: Dave Green stated that for Increment
FY01.3 there are 45 rolls. A nightly backup will be running in the TEST environment and
will be good for 3 days.

c. Laura Udy reported Book-to-Book was run on Thursday, May 24" and cycles started on
the 25", Please note that on weekends and holidays Control M schedule will not run.
Regular cycle schedule is as follows:



DSSTEST.APS.JCL

Job names start with T1, SYSTEM=DSSTEST, ENVR=HWO?2, SITEID=HWO2, FACID=T1
Job names start with T2, SYSTEM=DSSTEST, ENVR=HES2, SITEID=HES2, FACID=T2
Job names start with T3, SYSTEM=DSSTEST, ENVR=PPAP, SITEID=PPAP, FACID=T3
T3 can be changed by the user.
The following jobs are set-up:

XXINPUT - to input user data
XXENTRY - backup user data from XXINPUT, execute C7CA, C7AG, C7AT, C7AI
XXINITDB - init and no load SUE/435, PWR/440, RR5/802, run once per day. This will cover all
sites. Don't run if CONTROL M is turned on.
XXMRO - executes DU40, DU49, and if N211 RC=0 runs DU43
XXMROL - executes DU40, DU42, run once per day. Don't run if CONTROL M is turned on.
XXMRO2 - executes DU43, run once per day after MRO1. Don't run if CONTROL M is
turned on.

The following is CONTROL M set-up:
The JCL set-up is the same as above T1 for HWO2 and T2 for HES2
The cycles will run MON-FRI at the following times:(MDT)

0400 - 51 Cycle (MRO)

1000 - 53 Cycle (MRO)

1600 - 98 Cycle (WRAP UP)

0545-1545 C7Al every 15 mins

0600-1600 B32V every 30 mins
0600-1600 C8S2 every 30 mins
0600-1530 ENTR every 30 mins (no C7AT)
0545-1545 C7AL every 60 mins

Any questions call Ron Amidan at 586-0209.

d. Status of Test Environment — Mike Sorrells stated DSSTEST is ready for System Test.

e. e. Requirements Traceability to Applicable Test Cases: Barbara Eddy and PMs
reported the following numbers of Scenarios and Test Cases for system test to date:



FYO01.3 Test Cases

Addressing 7
CCP 9
COsSIS 18
Hazardous 10
Inventory 24
Iltem Data 23
Packing 27
Pick 8
PPC 4
Receiving 64
Rewarehousing 11
Small Parcel 30
TPF

Transportation 119
Workload Planning |59

Each PM is responsible for updating INFOMAN with test case status and for establishing /
maintaining a hardcopy library of each successful test case. Successful test cases must be
signed off by a test conductor and a test analyst (cannot be the same person for both).

Search string for system test updates:

se stun_sfy01.3 type/case scen_TP. tcst_n

type/case Identifies the record as a test case (you can use type/ddr to search for DDRS).
scen_TP. Identifies the first two letters of the test case. The period is like a wildcard for
the remaining characters. If you want to narrow the search, just finish typing the test case scenario
To search for a specific test case number the prefix is ecaf/
tcst_n ldentifies the status of the test case. All test cases are input with a status of not
started (n) If there is a DDR against the test case, INFOMAN will change the status of that
test case to unsuccessful (u)

number (TP-055-0-A)

Other Test Case Status:

S - Successful

X - Canceled

M - Moved to another increment (must give an explanation in
the remarks)

P - Partially tested (no credit is given on the status report for
partially tested)

5. Test Schedule: A conference call between Ogden and New Cumberland will be held at
1300 MDT/1500 EST on Thursday, 31 May 2001 to discuss testing progress. Future
meetings will be decided at that time.

6. There were no additional comments or questions. The meeting was adjourned.



Margene Lewis
Barbara Eddy
Test Coordinators



